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SUNQUIDE ITS PROGRAM

Distriet Progress Reports

Following is a compilation of quarterly progress reports by the
Florida Department of Transportation Districts and Florida’s
Turnpike Enterprise.

District One

Advanced Traffic Management Systems

Lee County Advanced Transportation Management System
(ATMS) Phase 2, Design-Build Criteria Package Development
(412636 3 32 01)

This project will complete a Design-Build Requirements Package to
secure a design-build team, which will complete the design and
construct the second phase of the existing Lee County ATMS. The
ATMS Phase 2 project will include new controllers and cabinets at
approximately 130 intersections, an updated communications
plant, vehicle detection stations for monitoring traffic flow, and
video monitoring at selected locations. The project is scheduled to
be advertised for construction in September 2016.

Approx. Completion: April 2017

Contact: Mark Roberts (863) 519-2591

Freeway Management Systems

I-4 Fog/Visibility Detection System Design-Build Construction
Project, (427315 2 52 01)

This project will secure a design-build team, which will complete
the design and construct a fog/visibility detection system along I-4
in Polk County from the eastern leg of the Polk Parkway to the
Osceola County line. The fog/visibility detection field elements will
be integrated into District Seven’s Tampa Bay SunGuide® Center.
This design-build construction project was advertised in September
2015, and is currently going through the selection process.

Approx. Completion: August 2017

Contact: Mark Roberts (863) 519-2591
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Districtwide RTMC ITS Operations Contract
(417733 1 82 95)

This project provides funding for the operation
costs for the District One Regional
Transportation Management Center (TMC) and
the new Sarasota/Manatee Satellite TMC. The
contract was executed in October 2012.
Management staff came on board for a
transition period on November 1, 2012.
Operations commenced 24-hours/7-days per
week coverage at the SWIFT SunGuide Center
on December 29, 2012. Operations began 16-
hours/5-days per week coverage at the Satellite
TMC on November 24, 2014.

Approx. Completion: October 31, 2017

Contact: Robbie Brown (239) 225-1901

Districtwide ITS Maintenance and Fiber
Locates Contract (419713 1 72 01, 419713 2 72
01, 419714 1 32 01 and 419714 2 32 01)

This project provides funding for the
maintenance and locate costs for the District
One ITS field device systems and associated
utilities. The contract was executed in January
2008. Maintenance services commenced on
January 20, 2010. This contract was renewed
for another five-year term on February 11,
2013.

Approx. Completion: May 31, 2018

Contact: Robbie Brown (239) 225-1901

Incident Management

Districtwide Road Rangers Service Patrol
Contract (427503-1-72-01)

This is a service contract for Road Ranger
Service Patrols on Interstate roadways in
District One and the Sunshine Skyway Bridge.
The Request for Proposal Bid Package was
executed in October 2012, with a start work
date of January 1, 2013. Road Ranger Service
Patrols currently operate 7 days each week
based on customized schedules designed to
optimize the services and benefits to the public
based on project funding. The vendor is

currently
opportunities.
Approx. Completion: December 31, 2017.
Contact: Robbie Brown (239) 225-1901

searching for sponsorship

Rapid Incident Scene Clearance (RISC) (424192
182 03) (424192 1 82 04)

This open Invitation to Negotiate contract will
secure multiple qualified wrecker service
vendors for meeting minimum response times
and minimum equipment standards in order to
rapidly clear the interstate roadway of crash
vehicles and debris. Once all terms and
conditions of the contract are met, FDOT will
provide bonus incentive dollars to the
contractor based on performance.
Furthermore, unwarranted delays that exceed
FDOT’s contract expectations result in financial
penalties assessed against the contractor.
Currently, one vendor is under contract.
Approx. Completion: Ongoing

Contact: Robbie Brown (239) 225-1901

ITS Planning and Project Development

Districtwide Intelligent Transportation Systems
General Consultant Traffic Operations (417470
132 03)

This ITS General Consultant Project provides
District One with a broad-range of general
consultant support on an as-needed basis. The
current contract was executed in April 2013.
Approx. Completion: March 2018

Contact: Robbie Brown (239) 225-1901

Districtwide Transportation Systems
Management and Operations (TSM&O)
General Consultant Contract (429512 132 01)
This TSM&O General Consultant Project
provides District One with a broad-range of
engineering, planning, and technical services
needed to establish and support the TSM&O
Program within District One. The contract was
executed in October 2011, and is scheduled for
a five-year term.
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Approx. Completion: October 2016
Contact: Mark Roberts (863) 519-2591

District Two

Freeway Management Systems

Freeway Management System (427475-1)

This project involves the installation of ITS
devices on 1-95 from the Georgia state line to
the Duval County line. The project will
incorporate closed-circuit television (CCTV)
cameras, dynamic message signs (DMS), vehicle
detectors, fiber optic communications, an
entirely new  network, and  wireless
communications technology. FDOT will be
seeking an ITS design firm, ITS contractor, and
CCEl support. This is a design/bid/build type
project with low-bid procurement for
contractor services.

Design Contract Advertisement: January 2016
CCEIl Contract Advertisement: January 2017
Construction Advertisement: March 2017
Construction Let Date: May 2017

Contact: Peter Vega (904) 360-5463

Freeway Management System (427474-1 and
427474-2)

This project involves the installation of ITS
devices on I-75 from SR 121 to the Georgia state
line. The projects will incorporate CCTV
cameras, DMSs, vehicle detectors, fiber optic
communications, an entirely new network, and
wireless communications technology. FDOT will
be seeking an ITS design firm, ITS contractor,
and CCEl support. This is a design/bid/build type
project with low-bid procurement for
contractor services.

Design Contract Advertisement: January 2014
(Metric Engineering is the Design firm)

CCEIl Contract Advertisement: January 2015
(HNTB is the CCEI)

Construction Advertisement (Fiber Network):
March 2015 (Highway Safety Devices is the
contractor)

Construction Let Date: May 2015
Construction Advertisement (Device
Deployment): March 2016
Construction Let Date: May 2016
Contact: Peter Vega (904) 360-5463

Freeway Management System (213272-8 and
213272-9)

This project involves the installation of ITS
devices on |-10 from the 1-95 interchange to US
90 in Leon County. The projects will incorporate
CCTV cameras, DMSs, vehicle detectors, fiber
optic communications, an entirely new
network, and wireless communications
technology. FDOT will be seeking an ITS design
firm, ITS contractor, and CCEl support. This is a
design/bid/build type project with low-bid
procurement for contractor services.

Design Contract Advertisement: January 2015
(Atkins Global is the Design firm)

CCEIl Contract Advertisement: January 2016
Construction Advertisement (Fiber Network):
March 2016

Construction Let Date: May 2016

Construction Advertisement (Device
Deployment): March 2017

Construction Let Date: May 2017

Contact: Peter Vega (904) 360-5463

Arterial Management Systems

North Florida Arterial Push Button Contract
(438876-1)

This project involves interconnecting existing
arterial networks in the North Florida region.
The work will also involve the installation of
traffic signal and ITS equipment. A qualified ITS
contractor will be provided with Task Work
Orders to complete the necessary assignments.
The project will be a low-bid procurement for
contractor services.

Construction Advertisement: February 2016
Construction Let Date: June 2016

Contact: Peter Vega (904) 360-5463
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US 441 Arterial DMS Installation (438085-1)
This project involves the installation of a small
Arterial Dynamic Message Sign on US 441
southbound just south of State Road 331.
Communication to the ADMS will be wireless
with the installation of one CCTV at the
intersection of State Road 331. Atkins Global
will provide the design. The project will be a
low-bid procurement for contractor services.
Construction Advertisement: March 2016
Construction Let Date: June 2016

Contact: Peter Vega (904) 360-5463

ITS Deployment at Hecksher Drive (438080-1)
This project involves interconnecting existing
arterial networks to Jaxport operations. The
work will also involve the installation of
adaptive signal controllers and ITS equipment.
The objective is freight management for
shipping into and out of the port. An ITS design
firm is being selected to handle this work.
Design Advertisement: February 2016

Contact: Peter Vega (904) 360-5463

Conduit/Fiber Installation on Atlantic
Boulevard (438582-1)

This project involves the installation of conduit
and fiber optic cable on Atlantic Boulevard from
San Pablo to Mayport Road. A qualified ITS
contractor will be selected using a low-bid
procurement for services. DRMP will provide
the design.

Construction Advertisement: April 2016
Construction Let Date: September 2016
Contact: Peter Vega (904) 360-5463

District Three

Advanced Traffic Management Systems

Bay County ITS Integration Project/Phase Il of
the Bay County Advanced Traffic Management
System (ATMS) (408412-5)

FDOT District 3 and Central Office, and Bay
County have recently partnered on a

pilot/research project for adaptive signal
control. This project involved deployment of a
state-of-the-art adaptive traffic signal system
technology along SR 30A/US 98 (Front Beach
Road) and SR 368 (23rd Street) in Bay County.
Deployment and evaluation of the latest
generation adaptive technology will result in
the documentation of improved progressive
coordinated traffic flow along the corridors for
local motorists and serve as a basis for future
deployments of this type throughout the state.
The adaptive signal system technology is
designed to effect continual incremental
modifications to signal system timings in real-
time response to actual vehicular demand.

The benefits of deploying this technology are
improved operation of the overall corridor,
maximization of the existing roadway capacity,
a reduction in travel time along the corridor,
reduction of stops and delays, reduction in
crashes, reduction in fuel usage, reduction in
emissions, and reduction in wasted time of
motorists.

Installation of adaptive signal control
equipment is complete on both Back Beach
Road and the 23" Street Corridors. Full adaptive
signal control began running on Back Beach
Road on 1/5/15. Initial travel time evaluations
completed by Bay County are showing
decreases of roughly 6 percent in averaged 24-
hour measurements for the whole corridor.
When extrapolated to the total number of
vehicles traveling the corridor, the initial data
collected show significant savings in travel time.
The University of Florida has completed the
“before” and “after” data for Back Beach Road
and 23" Street and is currently working on the
analysis and report of their findings.

The University of Florida study to evaluate,
guantify, and document results is ongoing.
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In addition to the aforementioned adaptive
deployments, the District has again partnered
with Bay County for the deployment of adaptive
system technology on SR 77, a Joint
Participation Agreement that is currently under
development and should be fully executed by
January 2016.

Contact: Cliff Johnson (850) 330-1694

Freeway Management Systems

1-10 / 1-110 Freeway Management System for
Escambia & Santa Rosa Counties and Regional
Transportation Management Center (414706-
1)

In 2008, FDOT executed a contract with
TransCore ITS, LLC, to establish a regional
transportation management center (RTMC) and
freeway management system (FMS) to manage
traffic on 1-10 and 1-110 in the Pensacola
metropolitan area. The duration of the contract
is for ten years with a renewal option for one
additional term, not to exceed ten years. The
scope of work included preparing deployment
plans and specifications, system hardware and
software procurement, hardware compatibility
testing, system communications testing,
coordinating system deployment, performing
system integration, providing system
documentation and training, performing system
evaluation, data management, and providing
on-going operation and maintenance in support
of a comprehensive FMS. This FMS was
deployed along approximately 32 miles of I-10
beginning at the Florida/Alabama state line and
ending in Santa Rosa County approximately one
mile east of the I-10 and SR 87 interchange. The
FMS also includes all of 1-110. In addition,
TransCore ITS deployed a Road Ranger service
patrol program along the aforementioned
interstate limits. FDOT executed a Supplemental
Agreement to extend the Road Ranger service
to 24/7 coverage for 12 additional months
began in March 2013, and also executed a
Supplemental Agreement in September 2013 to

extend the Road Ranger 24/7 coverage through
June 2018.

TransCore ITS has been in the operations and
maintenance phase of the initial ten-year
contract since June 2008, which will continue
through June 2018, at which time a second ten-
year term will be available for negotiation. The
center’s video wall display system is comprised
of six 67-inch modules arranged in a three wide
by two high configuration flanked by two 46-
inch LCD flat panel monitors on either side.
There are currently three operator monitoring
stations, two for operators and one for the shift
supervisor, with room to expand up to five
operators. Operators at the center view 41
closed-circuit television (CCTV) cameras on a
rotating basis to monitor the 1-10 and [-110
corridors in Escambia and Santa Rosa Counties.
The FMS includes 12 dynamic message signs
(DMS), three located on [-110 and nine
positioned along I-10 as well as 88 microwave
vehicle detectors and one roadway weather
information system. TransCore ITS also
provided a wireless expansion of the
communications system to include a camera at
each end of the Pensacola Bay Bridge.

TransCore ITS and FDOT have partnered on a
couple of supplemental initiatives to enhance
the FMS and provide for future expansion of the
ATMS in Pensacola. TransCore has developed a
public web portal on the Florida 511 system.
The web site has been operational since June
2013. TransCore added communications
infrastructure, CCTV cameras, and ATMS
software as part of a proof-of-concept to
manage ten signals along SR 291 (Davis Hwy), a
major arterial connection to 1-10 and [-110
carrying between 24,000 and 60,000 vehicles
per day. FDOT has asked TransCore ITS to
include communications support services from
the existing RTMC to improve communications
with the Florida Highway Patrol (FHP).
TransCore ITS will staff the RTMC such that
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FDOT can offer FHP a single point of contact for
incident notification. FHP will be able to call one
number at the RTMC and the request for
assistance will be dispatched to the appropriate
FDOT Field Office or Asset Maintenance
Contractor. This service will assist FHP and
FDOT District Three by providing a means of
meeting common goals for quick and clear
communications to facilitate quick and safe
clearance of state roads.

District Three was recently able to utilize the
infrastructure installed as part of the Active
Arterial Management Proof-of-Concept as part
of the recovery from severe flooding in May
2014. The ten signals along SR 291 (Davis Hwy)
were included in a major detour route while
several breaches along US 90 (Scenic Hwy) were
being repaired. District Three executed an
emergency contract with TransCore to actively
manage this corridor while an additional 20,000
vehicles per day were diverted from US 90 to SR
291 for an extended period of time. TransCore
was able to install a traffic signal timing “flush
plan” and actively manage the corridor. The
repair was completed earlier in the summer of
2014 and the final report of their efforts was
submitted in August 2014. The District office
worked closely with TransCore, Escambia
County, and the City of Pensacola on this effort
and received much positive feedback from the
public.

Contact: Lee Smith (850) 330-1504

I-10 Freeway Management System for
Tallahassee Area and Regional Transportation
Management Center (414716-1, 414718-1 and
414720-1)

FDOT and the City of Tallahassee established a
Joint Participation Agreement in June 2008 to
commit over $8.0 million toward the cost of
establishing a RTMC within the Public Safety
Complex, and approximately $8.0 million
toward the cost of the FMS deployment along I-
10. Under this agreement, the City agreed to

administer the design, establishment,
operation, and maintenance of the Tallahassee
Interstate 10 FMS and the RTMC.

In addition to transportation management
aspects of the Public Safety Complex facility, a
number of key safety-related agencies have
now been collocated, including the Public Safety
Emergency Communications Center, which
provides dispatch services for the Leon County
Sheriff’s  Office and Tallahassee Police
Department; Leon County Emergency Medical
Services; Tallahassee Fire Department
Administration; and the Leon County
Emergency Operations Center.

This agreement contributed funding from
FDOT’s Ten-Year Intelligent Transportation
Systems (ITS) Cost Feasible Plan towards the
Public Safety Complex project in order to create
an integrated, interoperable ITS deployment for
the 1-10 corridor. It was also recognized by the
two parties to the agreement that a mutually
beneficial scenario would be attained by
collocating the regional control function of
FDOT’s FMS for the interstate highway with the
City of Tallahassee’s ATMS for traffic signals for
local roadways.

The 1-10 FMS is deployed along an 18-mile
segment of 1-10 (from approximately mile
marker 192 to mile marker 210) and extends
into adjacent Gadsden County to provide
coverage of the US 90 interchange west of the
Tallahassee metropolitan area. The deployment
includes traffic monitoring cameras at
approximate one-mile increments, traffic
incident detection stations at approximate %
mile increments, DMSs strategically located
near approaching interchanges, and a fiber
optic communications cable  backbone
throughout the limits of the project. This
system provides an overall integrated network
between the RTMC, major local roadways, and
I-10, resulting in more efficient monitoring of
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travel conditions and increased safety on area
roads for motorists in the Tallahassee area.

Construction of the RTMC and FMS was final
accepted in May 2014 and began an interim
operation while a Joint Participation Agreement
(JPA) Amendment is completed for full
operations and maintenance of the system. The
amended JPA, executed in June 2015, includes
performance measures for both operations and
maintenance of the RTMC and FMS. This is
rather unique for an agreement between FDOT
and a local government; it speaks very highly of
the strong partnership between FDOT and the
City of Tallahassee.

Tallahassee Road Ranger Service Patrol (RRSP)
Contract (414606-1)

This contract provides RRSP for a 30-mile
segment of I-10 in Tallahassee and will operate
16-hours per day, 5-days per week. The City of
Tallahassee will administer the contract and
dispatch the RRSP from the Tallahassee RTMC
under their JPA with FDOT. The contact was
executed in May 2015 and the service began on
August 3, 2015.

Contact: Lee Smith (850) 330-1504

Northwest Florida SunGuide® Center (I-10
Rural ITS Deployment from East of SR 87 to
West of US 90 (428403-1))

In June 2013, FDOT awarded a Design-Build
contract to World Fiber Technologies for a rural
ITS deployment along I-10 between Pensacola
and Tallahassee. This ITS deployment will
connect all FMS and ATMS deployments in the
District as well as establish a RTMC at District
Headquarters in Chipley. This equates to
approximately 230 miles of fiber optic
communications infrastructure. The project will
deploy 183 CCTV cameras (for nearly complete
video coverage of the 1-10 corridor), 135
microwave vehicle detection sensors, 40
Bluetooth detectors, three road weather
information systems, and 19 DMSs. This level of

ITS device instrumentation will dramatically
improve traffic incident response on the I-10
corridor. In addition, the connection of all FMS
and ATMS deployments in District Three will
offer  opportunities for interoperability,
redundancy, and emergency management
functionality. Design of  the project
telecommunications infrastructure component
(fiber optic conduit layout) is complete and
installation of the fiber optic conduit is
complete. Final design of the FMS field devices,
the RTMC, and the overall construction is
complete. Subsystem and system testing began
in October and November 2015, respectively.
Burn-in testing began in December 2015 and
final acceptance is expected in late January or
early February 2016.

Contact: Lee Smith (850) 330-1504

Maintenance Contract for the Northwest
Florida SunGuide Center (I-10 Rural ITS
Deployment from East of SR 87 to West of US
90) (414716-1)

In May 2015, FDOT awarded a five-year
contract to TransCore to provide routine
preventative maintenance (RPM), responsive
maintenance, and diagnostic and replacement
services for the above referenced location.
TransCore will provide these services for ITS
communications infrastructure and field
devices, RTMC ITS network, ITS communications
network, and operator SunGuide® work
station’s hardware and software (hereafter
referred to as system). This scope outlines the
maintenance services required for the system.
The contractor will maintain all components of
the system and manage all facets of warranties,
maintenance agreements, and configuration
identification that are necessary to support the
System. This Contract includes services for the
System currently being deployed, configured,
integrated and tested as well as any new
installations throughout the term of the
Contract.
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Operations Contract for the Northwest
SunGuide Center (I-10 Rural ITS Deployment
from East of SR 87 to West of US 90) (428403-
2)

In October 2015, FDOT awarded a five-year
contract to Gannett Fleming Inc. for the
operations of the Northwest Florida SunGuide
Center. The purpose of this contract is to
provide full traffic management of ITS in the
operations and monitoring of the District Three
RTMC in Chipley, Florida.

The hours of operations shall be 24-hours a day,
7-days a week, 365-days a year by early 2016.
The vendor shall provide the staff necessary to
manage and operate the Northwest Florida
SunGuide Center.

Contact: Lee Smith (850) 330-1504

Road Ranger Contract for the Northwest
Florida SunGuide Center (I-10 Rural ITS
Deployment from East of SR 87 to West of US
90) (432610-1)

In September 2015, FDOT awarded a three-year
contract to AutoBase, Inc. to provide RRSP and
operate 12-hours per day, 5-days per week.
RRSP services will support and promote the
“Open Roads Policy” and provide highway
assistance for incidents and services to
motorists stranded with disabled vehicles.

RRSP services shall also include assisting the
Traffic Incident Management Program and the
Northwest Florida SunGuide Center to reduce
traffic congestion and delays caused by vehicle
crashes, disabled vehicles, and non-hazardous
material spills.

Contact: Lee Smith (850) 330-1504

Incident Management

Rural Rapid Incident Scene Clearance (RISC)
(424194-1)

The first RISC contract in the District was
executed in September 2014, to cover Jackson,

Washington, and Holmes Counties along I-10.
We have had success in educating our partners
with FHP regarding the use of the RISC contract.
We have seen improvement in scene clearance
with the use of proper equipment to clear
challenging traffic incidents. We hope to
negotiate future contracts for other parts of the
District by using an approach to evaluate the
required equipment and response times.

Incident Management Initiatives:

1. Bay County By Pass Route Project —
Recent weather events that caused
closure of several bridges on arterial
roadways has led to the creation of a
plan for traffic incident management
stakeholders to use for pre-determined
actions to select, deploy, and manage
detour routes.

2. Work Zone Traffic Management — We
are exploring many options for
monitoring work zones and creating
performance-based contracts for
incident scene clearance for projects on
major corridors.

District Four

Integrated Corridor Management

1-95 from the Broward/Miami Dade Countyline
to the Palm Beach Countyline (437502-1-14-01)
The Broward Metropolitan Planning
Organization (MPO) was 1 of the 13 sites
awarded an Integrated Corridor Management
(ICM) Planning Grant. As part of the grant, the
Broward MPO and FDOT District Four will
deliver a Project Management Plan, a Project
Systems Engineering Management Plan, a
Concept of Operations, high-level technical
requirements, and an implementation plan for
an ICM deployment in Broward County. The
grant application highlighted the need to
integrate intelligent transportation systems
(ITS) strategies and system on the area’s
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freeway system with the evolving multimodal
systems on the arterial network that includes
the signal system, the advanced traffic
management systems (ATMS) and the transit
system. The Broward MPO will be managing the
project with support of District Four.

Approx. Completion: Fall 2017

Contact: Melissa Ackert (954) 777-4156

Advanced Traffic Management Systems

ATMS on US-1 and 17" Street in Ft. Lauderdale
Florida (436414-1-52-01)

This project is for the temporary installation (up
to three years) of data collection devices and
traffic monitoring cameras along congested
arterials in Ft. Lauderdale, Florida. This project
is a pilot approach for ATMS deployment since
the ATMS equipment will not be owned or
maintained by District Four.

Contract Execution: January 2016

Contact: Melissa Ackert (954) 777-4156

ATMS for Three Corridors — SR-817, SR-818, SR-
7 (431590-1-52-01)

This project includes designing, furnishing, and
installing ATMS field elements including, a
closed-circuit television (CCTV) camera system,
an arterial dynamic message sign (DMS), arterial
travel time system (ATTS), a microwave vehicle
detection system (MVDS), and a fiber optic
communications network along University Drive
(SR-817) from Miramar Parkway to Broward
Boulevard, Griffin Road (SR-818) from
University Drive to SR-7, and SR-7 from south of
Stirling Road to Broward Boulevard. The project
also includes integration of the ATMS field
devices into the regional transportation
management center (TMC). Once complete the
ATMS will be used by the regional TMC
operators to coordinate with emergency
responders on incidents, make real-time,
performance-based decisions on signal timing
with the county, and disseminate traveler

information in order to reduce travel time and
incident response time.

Approx. Completion: Fall 2016

Contact: Jon Ford (954) 777-4380

ATMS Along SR-80/Southern Blvd (431591-1-
52-01)

The arterial DMSs and data collection project
along SR-80/Southern Boulevard from Royal
Palm Beach Boulevard to Dixie Highway in Palm
Beach County, includes designing, furnishing,
and installing the following ATMS field elements
and systems: arterial DMS, ATTS, and MVDS.
This project includes integration of the ATMS
field devices into the Palm Beach SMART
SunGuide® TMC. Once complete, the ATMS will
be used by the TMC operators to coordinate
with emergency responders on incidents, make
real-time, performance-based decisions on
signal timing, and disseminate traveler
information in order to reduce travel time and
incident response time.

Approx. Completion: Fall 2016

Contact: Jon Ford (954) 777-4380

ATCS along Northlake Blvd (432883-1-52-01)
The adaptive traffic control system (ATCS)
project on Northlake Boulevard includes design,
procurement, and installation of an ATCS in
Palm Beach County from east of Military Trail to
Federal Highway. The project includes
designing, furnishing, installing, integrating, and
testing the ATCS hardware/software needed at
each signal controller and at the Palm Beach
SMART SunGuide TMC as well as enhancements
to the vehicle detection to support the new
ATCS. Once complete, it must be able to adjust
to fluctuations in traffic demand and coordinate
information with adjacent signals in real-time
along the corridor to optimize progression and
reduce recovery time.

Approx. Completion: Fall 2016

Contact: Jon Ford (954) 777-4380
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Arterial DMS on Blue Heron Blvd and 45th
Street (433301-1-52-01)

The arterial DMS project on Blue Heron
Boulevard (east/west approaches to 1-95) and
45th Street (east/west approaches to 1-95)
includes design, procurement, and installation
of four arterial DMSs in Palm Beach County. The
project also includes the integration of the
arterial DMS field devices into the regional
TMC. Once complete, the arterial DMS devices
will be used to disseminate traveler information
in order to reduce travel time and incident
response time.

Approx. Completion: Fall 2016

Contact: Jon Ford (954) 777-4380

ATCS Along Okeechobee Blvd (433947-1-52-01)
The ATCS project in Palm Beach County includes
design, procurement, and installation of an
ATCS in Palm Beach County along Okeechobee
Boulevard from Tamarind Avenue to Flagler
Drive. This project includes designing,
furnishing, installing, integrating, and testing
the ATCS hardware/software needed at each
signal controller and at the Palm Beach SMART
SunGuide TMC as well as enhancements to the
vehicle detection to support the new ATCS.
Once complete, it must be able to adjust in real-
time to fluctuations in traffic demand and
coordinate such information with adjacent
signals in the corridor to optimize progression
and reduce recovery time.

Approx. Completion: Fall 2016

Contact: Jon Ford (954) 777-4380

Freeway Management Systems

Districtwide ITS Operations Support Services
Contract (231654-9-82-01)

This project is for the management and
operations of the Broward County and Palm
Beach SMART SunGuide TMC. This project
includes operation of the 1-95/1-595/1-75
Districtwide ITS network on a 24-hour/7-day a
week schedule, dispatching the Broward, Palm

10

Beach, Martin, St. Lucie, and Indian River
Counties” Road Rangers, and coordination on
operational issues with Districts One and Six,
and the Florida’s Turnpike Enterprise for the
interim traffic management system project,
I595 Express, 195 Express, and SmarTraveler.
This contract was awarded to AECOM after
completion of the Invitation to Negotiate
process. Services began July 1, 2015.

Approx. Completion: July 2018

Contact: Daniel Smith (954) 847-2633

Districtwide ITS Systems Software Support
Services (416259-1-32-01)

This project provides software support services
for the District Four ITS. This project includes a
dedicated full-time Database Administrator
(DBA)/Programmer to support ITS projects
throughout the District including Broward, Palm
Beach, Martin, St. Lucie, and Indian River
Counties. Currently the DBA/Programmer is
based at the Broward SMART SunGuide TMC
and responds 24-hour/7-days a week to all
software/database concerns. This contract was
awarded to IBI Group in June 2011.

Approx. Completion: June 2016

Contact: Dong Chen (954) 857-2796

District Four ITS Maintenance (406795-4-72-01,
429686-1-72-01)

This project is for the maintenance of the ITS
and arterial management system devices in
District Four, primarily for Broward County,
including DMSs, CCTV cameras, vehicle
detections system (VDS), fiber optic cable, and
all other ITS devices deployed. The project will
include the maintenance services necessary to
maintain complete functionality and operational
status, preventive/routine maintenance, diagnostic
work, and major/minor repairs/replacements. This
contract was awarded to Eland Engineering with
a Notice to Proceed (NTP) in June 2014.

Approx. Completion: June 2019

Contact: Lisa Esmer 954-847-2798
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District Four Palm Beach and Northern Three
Counties ITS Maintenance (416255-3-72-01,
416255-3-8B-01)

This project is for the maintenance of the ITS
devices in District Four, primarily for Palm
Beach, Martin, Saint Lucie, and Indian River
Counties, including DMSs, CCTV cameras, VDS,
fiber optic cable, and all other ITS devices
deployed. The project will include the
maintenance services necessary to maintain
complete functionality and operational status,
preventive/routine maintenance, diagnostic
work, and major/minor repairs/replacements.
This contract was awarded to Telvent with an
NTP in June 2014.

Approx. Completion: June 2019

Contact: Lisa Esmer 954-847-2798

Districtwide ITS General Consultant (4155291-
32-01)

This project provides District Four with a broad-
range general consultant service allowing
support to the District on an as-needed basis.
The project also provides a full-time person on-
site at the SMART SunGuide TMC. The contract
was awarded to Eland Engineering.

Approx. Completion: May 2018

Contact: Dong Chen (954) 847-2796

Incident Management

1-95 Severe Incident Response Vehicle (422332
28201 &42233318201)

This project provides four Severe Incident
Response Vehicles (SIRV) and SIRV operators to
respond to Level 2 and 3 incidents on the
interstates in Broward County and Palm Beach
County. The SIRV are dispatched from the
Broward County SMART SunGuide TMC. Once
on scene, SIRV becomes the Incident
Commander for FDOT activities. They are used
as other agencies’ point of contact for anything
needed from FDOT and provide coordination
among responders. Two SIRV respond to
incidents in Broward County and two SIRV
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respond to incidents in Palm Beach County. The
contract was awarded to AECOM Technical
Services, Inc. on June 20, 2011. Services began
in August 2011 and end September 30, 2016.
Approx. Completion: September 30, 2016
Contact: Nicole Forest (954) 847-2631

Palm Beach County 1-95 Road Rangers Service
Patrol (231924-3-72-01)

This project provides Road Rangers to patrol the
Interstates and help stranded motorists, and
assist law  enforcement with incident
management. A new contract was awarded to
Anchor Towing and services began on February
1, 2011.

Approx. Completion: Contract ends January 31,
2016

Contact: Nicole Forest (954) 847-2631

Treasure Coast Road Ranger Service Patrol
(412495-2-72-01)

This project provides Road Rangers along 1-95
through the Treasure Coast, which is comprised
of Martin, St. Lucie, and Indian River Counties.
Road Rangers provide roadside assistance to
stranded motorists and assist law enforcement
with incident management. A new contract was
executed on September 13, 2013, with In-A-
Flash-Towing, Inc. This is a three-year contract.
Approx. Completion: Contract ends September
12,2016

Contact: Nicole Forest (954) 847-2631

Rapid Incident Scene Clearance (4241881-1-82-
01)

In October 2008, a rapid incident scene
clearance (RISC) contract was advertised for
District Four. This is an open contract for three
years for qualified vendors to provide clearance

and recovery services for major incidents
requiring specialized heavy-duty recovery
equipment. Bonuses are paid for clearing

incidents in less than 90 minutes as stated in
the Statewide Open Roads Policy. RISC
activations began in July 2009. District Four
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currently has seven RISC vendors under
contract. The current contracts were extended.
Approx. Completion: Various

Contact: Nicole Forest (954) 847-2631

District Five

Advanced Traffic Management Systems

Seminole County Phase Il Advanced Traffic

Management System (ATMS) Project (429550-

1-54-01)

This is a federally funded project administered

by FDOT District Five on behalf of Seminole

County to procure equipment consisting of

various intelligent transportation systems (ITS)

components. This contract began on September

13, 2011. The project currently consists of the

following ITS components:

* 65 new Naztec signal cabinets with
uninterrupted power backup systems

* 100 controller upgrades from the Naztec
980 controller to the Naztec advanced
transportation controller

* 78 new Bosch cameras

* 75 new BlueToad™ bluetooth reader
stations

* 1 BlueToad server and associated licenses

e 24 Adaptive signal locations, including
associated SynchroGreen licenses and
Wavetronix detection equipment

* 300 ITS Express layer 2 switches for our
signal cabinets

* Various monitors, computers, servers,
laptops, and associated software for our
“mini” transportation management center
in the District Five office

The total value of this equipment is over $3.4M.

The remaining nearly $600k of our $4M grant is

expected to be allocated for new dynamic

message signs (DMS) and upgrading some

existing DMSs.

Approx. Completion: February 2015.

Contact: Edward Grant (407) 736-1906
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Freeway Management Systems

I-4 Dynamic Message Sign Replacement Project
Phase Il (432149-1-92-01)

This project will replace 15 DMSs with new full
color DMSs, including  structures and
foundations, on 1-4, 1-95, and SR 528 at various
locations in Orange, Seminole, Volusia, Brevard,

and Osceola Counties. This contract was
advertised in December 2013. Selection
committee approved design-build low bid

contractor on March 3rd, 2014. Executed/Notice
to Proceed (NTP) May 2014

Approx. Completion: May 2015

Contact: Ron Miller (386) 943-5370

I-75 from SR 44 to North of US 27 (428213-1-
52-01)

District Five is advertising a design/build low bid
project to add fiber, DMSs, CCTV cameras, and a
microwave vehicle detection system. The
project was advertised in January 2014. Re-
advertised April 2014; Contract Executed July
2014; NTP August 2014

Approx. Completion: December 2015

Contact: James Miller (386) 943-5322

I-75 from North of US 27 to Alachua County
Line (428213-2-32-01)

District Five will advertise for design consultant
services to design an ITS communications
system on |-75 within this corridor. The project
was advertised in December 2013. Construction
is funded for fiscal year (FY) 2015. Selection
Committee approved a design firm on February
24th, 2014. Executed June 2014. Sixty percent
design plans in August 2014; 90 percent in
September 2014; production in April 2015; and
letting in June 2015.

Contact: James Miller (386) 943-5322
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Arterial Management Systems

US 92 from Tomoka to East of Beach St.
(434712-1-52-01)

District Five will advertise a task work order-
based contract to add BlueToad devices and
controller within this corridor. The project is to
be advertised in January 2015. Sixty percent
plans in June 2014; 90 percent in August 2014;
production in December 2014; and letting in
February 2015. Awarded to Project PowerCore
Contract Executed/NTP May 2015

Approx. Completion: January 2016

Contact: Manny Rodriguez (386) 943-5322

SR 46 Sanford Amtrak Station From
International Pkwy to Airport Blvd (434713-1-
52-01)

District Five will advertise a task work order-
based contract to add BlueToad devices and
controller within this corridor. The project is to
be advertised in January/February 2015. Ninety
percent plans in July 2014; production in
November 2014; mail to Tallahassee December
1, 2014; and letting in January 2015. Awarded
to Highway Safety Devices

Contract Executed/NTP April 2015

Approx. Completion: January 2016

Contact: Manny Rodriguez (386) 943-5322

Active Arterial Management 1, 2 and 3
(435443-1-52-01, 435443-2, & 435443-3)
District Five will advertise a contract to add
devices within the arterial intersections to
improve flow and functionality of the corridor
based on events. The projects are multi-year
funded FYs 2015, 2016, and 2017.

Phase I: Plans completed October 2014
production November 2014; mail to Tallahassee
December 1, 2014; and letting January 2015.
Contract executed.

Phase II: Working on design scope and hours. PE
executed February 3, 2015; Production
December 1, 2015; Letting March 1, 2015.
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Phase Ill: Working on design Scope
Contact: Mark Herring (386) 943-5165

Greater Orlando Transit Signal Priority
(435446-1-52-01, 435446-1-52-02, & 435446-1-
52-03)

District Five will advertise a contract to add
devices within the arterial intersections to
improve transit flow of the corridor. The District
will coordinate with the City of Orlando, LYNX,
and local agencies to prioritize the corridors.
The projects are programmed in FYs 2015,
2016, and 2017.

Phase I: currently under design; production in
February 2015; and letting in April 2015.

Phase II: Working on design scope and hours. PE
executed February 27, 2015; Production
November 3, 2015; Letting November 1, 2015.
Phase Ill: Design Moved FY 2018

Contact: Mark Herring (386) 943-5165

RTMC (437100-1-32/52-01)

District Five advertised a design consultant for a
new design-bid-build RTMC located at the East
Bound I-4 Rest Area.

Design PE execution: June 30, 2015.
Construction funding is programmed in FY 2017.
Contact: Tushar Patel (386) 943-5315

Incident Management

I-4 Road Rangers—Motorist Assistance
Program (410957-1-72-04)

The limits of service are from the Osceola/Polk
County line to 1-95 in Volusia County. There are
a total of 13 Road Ranger personnel and one
Road Ranger supervisor. There are 12 Road
Ranger vehicles. Operational hours and days are
Monday through Friday, 6:00 to 12:00 a.m. and
Saturday and Sunday, 6:00 to 3:30 a.m.

Contact: Ron Miller (386) 943-5370
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TSM&O Study and Design District Wide
Contract

TSM&O Study and Design DW (439045-1-32-
01)

This is for a District wide contract for ITS studies
and design.

Advertised: November 30, 2015

Letters Due: December 2015

Execute: April 2016

District Six

Advanced Traffic Management Systems

Replacement of Signs and DMS | 95 Express
Lanes Phase 1 (417740)

This is a low bid design-build request for a
proposal that will replace all signs and dynamic
message signs (DMS) for 1-95 Express Lanes
Phase 1 in order to assist with enforcement and
three-destination messaging. One structure will
be new. All remaining existing structures will be
reused. This project is in construction. The
budget for this project is $3,295,000.00.
Contract End Date: February 2017

Contact: Alexandra Lopez (305) 640-7331

Replacement of DMS, Signs, and Safety Gates
(430291-1, -2, & 437711)

This is a low bid design-build request for a
proposal that will replace general purpose
DMSs. The project will replace 1-95 Express
Lanes signs and DMSs. The project will install
safety gates to be used in |-95 Express Lanes
closures. This project will advertise July 2016.
The budget project is $6.4 million.

Contract End Date: December 2017

Contact: Alexandra Lopez (305) 640-7331
Terremark Network Access Point (NAP)
Services (252058)

The purpose of this contract is to obtain
communications cross-connection and power-
up services for sharing closed-circuit television
(CCTV) camera video coverage feeds with public
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and private partners, and to also support the
SunGuide® Transportation Management Center
(TMC) as an emergency back-up data and
communications hub facility. This contract was
awarded in June 2015. The total budget for this
contract for a two-year period is $116,160.
Contract End Date: July 2017

Contact: Sergio Bravo (305) 640-7344

Adaptive DMS Parts Procurement Contract
(252058)

The purpose of this Invitation to Bid (ITB)
contract is to acquire a vendor to furnish parts
on an as-needed basis for DMSs manufactured
by Adaptive. This contract was awarded in
March 2013. The budgetary ceiling for this
contract is $150,000.00.

Contract End Date: February 2016

Contact: Sergio Bravo (305) 640-7344

Daktronics DMS Parts Procurement Contract
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis
for DMSs manufactured by Daktronics. This
contract was awarded in June 2013. The
budgetary ceiling for this contract s
$500,000.00.

Contract End Date: May 2016

Contact: Sergio Bravo (305) 640-7344

ADDCO DMS Parts Procurement Contract
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis
for DMSs manufactured by ADDCO. This
contract was awarded in June 2013. The
budgetary ceiling for this contract s
$150,000.00.

Contract End Date: May 2016

Contact: Sergio Bravo (305) 640-7344
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Vultron (American Technical Manufacturer Contract End Date: July 2017
ATF) DMS Parts Procurement Contract Contact: Derole Duncan (305) 640-7308
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis
for DMSs manufactured by Vultron (ATF). This
contract was awarded in June 2013. The
budgetary ceiling for this contract s
$150,000.00.

Contract End Date: May 2016

Contact: Sergio Bravo (305) 640-7344

SunGuide TMC Control Room Retrofit (434834)
The purpose of this contract is to retrofit the
existing TMC control room. This contract will
feature design and construction plans; two-
staged transition plan to accomplish smooth
transition with minimum disruptions; permits;
furnish and install new workstations consoles
and chairs; workstation computer equipment;
Statewide Law Enforcement Radio System
radios; carpet tiles; task lighting; one additional
row of seven video wall cubes; modification of
existing fire sprinkler protection; test and
balance of heating, ventilating, and air
conditioning systems; spare parts; testing;
training; and warranty services. This contract
was awarded in November 2014, in the amount
of $1.9 million.

Contract End Date: December 2015

Contact: Alexandra Lopez (305) 640-7331

District Wide Maintenance & Repair Services
Contract (250102)

The purpose of this contract is to provide
preventive maintenance, diagnostic, and repair
services to the intelligent transportation
systems (ITS) equipment and the SunGuide
TMC. Performance ratings are used to assess
contractor performance under this contract.
The budgetary ceiling for the first three years is
$8.3 million. This contract was renewed for
three more years. The budgetary ceiling for the
length of the contract (original plus renewal) is
$16.5 million.
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District Wide ITS Operations Support Services
Contract (250115 and 417740)

The purpose of this contract is to assist the
District with the management and operations of
the FDOT District 6 ITS. The consultant is
responsible for providing services to the
District, such as, but not limited to: monitoring
traffic conditions on Miami-Dade and Monroe
Counties” roadways via CCTV cameras and
vehicle detection systems, disseminating
traveler information via DMS and statewide 511
system, operating the 1-95 Express Lanes and
ramp signaling systems, dispatching Road
Ranger Service Patrol vehicles to crash scenes,
providing information technology support, and
traffic operations and ITS engineering support
services. The services are categorized into seven
major areas: SunGuide TMC Operations
Services, Contract Management Services, TMC
Information Technology Services, Miscellaneous
TMC Operations Support Services, ITS Public
Outreach Services, ITS Utility Locates Services,
and Traffic Operations and ITS Engineering
Services. Performance ratings are used to assess
consultant performance under this contract.
The current contract budget is $48.2 million.
Contract End Date: June 2016

Contact: Javier Rodriguez (305) 640-7307

District Wide ITS Operations Support Services
Contract (250115, 434665, 415456, & 435506)
This contract will substitute the current ITS
operational contract. It will provide additional
support in the areas of express lanes and
adaptive signal control pilot projects. The
contract will advertise January 2016. The
contract budget will be $46.2 million for five
years.

Contract End Date: July 2021

Contact: Javier Rodriguez (305) 640-7307
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District Wide ITS Technical Consultant Contract
(250115)

The contract will assist the Traffic Operations
and ITS staff with the preparation of feasibility
studies, Requests for Proposals and, as needed,
on-call or miscellaneous ITS engineering
services. The current contract budget is $1.1
million.

Contract End Date: February 2018

Contact: Sergio Bravo (305) 640-7344

Traffic
(414754)
This contract will assist the ITS staff by
providing Florida International University
Engineering staff and students for traffic
engineering and ITS technical support services
on ITS projects.

Contract End Date: January 2023

Contact: Rodney Carrero-Vila (305) 640-7346

Engineering/ITS Support Contract

District Wide Traffic Operations Studies
(406521)

This contract will assist with systems
engineering; development of ITS contract’s
procurement documents; performing

independent assessment of the District’s ITS
Program; support for the District’'s ITS Fiber
Management system; auditing the District’s
inventory; serving as FDOT’s ITS liaison on
design-build  projects prior and during
advertisement and after project award;
providing technical support to other District’s
offices. The current contract budget is
$300,000.00.

Contract End Date: May 2020

Contact: Javier Rodriguez (305) 640-7307

Incident Management

Incident Management Services (250113 &
415456)

Provide incident management services along SR
826, 1-195, 1-395, 1I-75 and 1-95 (including
express lanes) to assist FDOT and the Florida
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Highway Patrol with clearing traffic crashes,
removing disabled vehicles and debris from the
roadways, and keeping travel lanes open to
traffic. The current contract budget is $23.0
million.

Contract End Date: June 2018

Contact: Javier Rodriguez (305) 640-7307

Automated Vehicle Location (252058)

Provide automated vehicle location system and
support services. The current contract budget is
$350,000.

Contract End Date: June 2018

Contact: Rodney Carrero-Vila (305) 640-7346

District Seven

Freeway Management Systems

Tampa Bay SunGuide® Freeway Management
System, Hillsborough County (434026-1)

This project is on 1-75 (SR 93a) from north of I-
275 (SR 93) to the Manatee County Line. This
$4,000,000 intelligent transportation systems
(ITS) project will provide a new system of
devices that will include installing a fiber-optic
backbone, closed-circuit television (CCTV)
cameras, microwave vehicle detector sensors
(MVDS), road weather information system
(RWIS), arterial dynamic message signs (ADMS),
and dynamic message signs (DMS).

Contract Let Date: July 2016

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (434025-1)

This project is on I-75 (SR 93a) from the
Manatee County Line to south of Big Bend
Road. This $7,000,000 ITS project will provide a
new system of devices that will include
installing a hub to support the fiber-optic
backbone, CCTV cameras, MVDS, RWIS, ADMS,
and DMSs.

Contract Let Date: July 2017

Contact: Greg Reynolds (813) 615-8612
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Tampa Bay SunGuide Freeway Management
System, Hillsborough County (434027-1)

This project is on I-75 (SR 93a) from south of Big
Bend Road to south of Bloomingdale/Progress
Boulevard. This $8,000,000 ITS project will
provide a new system of devices that will
include installing a hub to support the fiber-
optic backbone, CCTV cameras, MVDS, RWIS,
ADMS, and DMSs.

Contract Let Date: July 2018

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (410909-2)

This project is on I-75 (SR 93a) from Fowler
Avenue to north of Bruce B. Downs Boulevard.
This $2,000,000 ITS project will provide a new
system of devices that will include installing a
fiber-optic backbone, CCTV cameras (to include
dual-mount lowering device cameras), DMSs,
ADMSs using wireless connections, and MVDS.
The design consultant is Parsons Brinckerhoff.
The construction contractor is  Prince
Construction. This project goes with projects
408459-1, 408459-2, 408459-3, and 410909-9.
Anticipated Completion Date: April 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (410909-9)

This project is on I-75 (SR 93a) from North of
Bruce B. Downs Boulevard to SR 56 (Exit 275).
This  $2,000,000 ITS design-build/system
manager project will provide a new system of
devices that will include installing a fiber-optic
backbone, CCTV cameras, DMSs, and MVDS.
The system manager/design consultant is URS.
The construction contractor is  Prince
Construction. This project goes with projects
408459-1, 408459-2, 408459-3, and 410909-2.
Anticipated Completion Date: December 2015
Contact: Greg Reynolds (813) 615-8612
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Tampa Bay SunGuide Freeway Management
System, Pasco County (258736-2)

This project is on |-75 (SR 93a) from north of
SR/CR 54 to north of SR 52. This $3,000,000 ITS
design-build project will provide a new system
of devices that will include installing a hub to
support the fiber-optic backbone, CCTV
cameras, highway utility building, MVDS, DMSs,
ADMSs, HAR, and RWIS. The design-build team
consists of Atkins and Prince Contracting.
Anticipated Completion Date: December 2017
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411014-2)

This project is on I-75 (SR 93a) from north of SR
52 to the Pasco County line. This $2,000,000 ITS
design-build project will provide a new system
of devices that will include installing a fiber-
optic backbone, CCTV cameras, MVDS, DMSs,
and RWIS. The design-build team consists of
Granite Construction and Parsons
Transportation Group.

Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411011-3)

This project is on |-75 (SR 93a) from the Pasco
County line to south of US 98/SR 50/Cortez
Boulevard. This $1,500,000 ITS design-build
project will provide a new system of devices
that will include installing a fiber-optic
backbone, CCTV cameras, MVDS, DMSs, ADMSs,
and RWIS. The design-build team consists of
Middlesex Corporation and American
Consulting Engineers.

Contract Let Date: January 2014

Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411011-4)

This project is on I-75 (SR 93a) from south of US
98/SR 50/Cortez Boulevard to north of US 98/SR
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50/Cortez Boulevard. This $2,000,000 ITS
design-build project will provide a new system
of devices that will include installing a fiber-
optic backbone, CCTV cameras, MVDS, DMSs,
ADMSs, and RWIS. This project goes with
411012-2 and 411011-3. Contract execution
progressing.

Contract Let Date: January 2015

Anticipated Completion Date: December 2017
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411012-2)

This project is on |-75 (SR 93a) from north of US
98/SR 50/Cortez Boulevard to the Sumter
County line. This $1,000,000 ITS design-build
project will provide a new system of devices
that will include installing a fiber-optic
backbone, CCTV cameras, MVDS, DMSs, ADMSs,
and RWIS. This project goes with 411011-4. The
design consultant is American Consulting
Engineers. Contract execution progressing.
Contract Let Date: January 2015

Anticipated Completion Date: December 2017
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (258398-3/5)

This project is on 1-275 (SR 93) from SR 60
(Memorial Highway) to the Hillsborough River.
This $3,500,000 ITS design-build project will
provide a new system of devices that will
include installing a fiber-optic backbone, CCTV
cameras, MVDS, DMSs, ADMSs, HAR, and RWIS.
The design-build team consists of Skanska-Ajax
Paving and Parsons Brinckerhoff.

Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Pinellas County (410755-2)

This project is on the SR 679 Bayway Bridge “E”
Intracoastal Waterway (Bridge to Tierra Verde).
This $750,000 ITS design-build project will
facilitate the addition of CCTV cameras at each

18

end of the bridge. This project is not funded at
this time.

Anticipated Let Date: July 2019

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Pinellas County (424507-3)

This project is on SR 60/Courtney Campbell
Causeway from McMullen Booth Road to the
Hillsborough County line. This $4,900,000 ITS
design-build project will provide a new system
of devices that will include installing a fiber-
optic backbone, CCTV cameras, MVDS, RWIS,
and street lighting. This project goes with
424507-2.

Anticipated Let Date: June 2017

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (424507-2)

This project is on SR 60/Courtney Campbell
Causeway from the Pinellas County line to east
of Rocky Point Drive. This $7,400,000 ITS
design-build project will provide a new system
of devices that will include installing a fiber-
optic backbone, CCTV cameras, MVDS, and
street lighting. This project goes with 424507-3.
Anticipated Let Date: June 2017

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (254677-2)

This project is at the Port of Tampa at 22
Street. This ITS project will be funded under the
Design-Build Push Button Il Contract at an
estimated cost of $325,000 and will add ITS
infrastructure, including installation of a fiber-
optic lateral line, CCTV cameras, MVDS, and one
ADMS.

Anticipated Let Date: December 2016

Contact: Greg Reynolds (813) 615-8612



FDOT ITS Program

District Progress Reports

December 2015

Incident Management

Road Rangers Service Patrol (408206-1-8B-01)
The Road Rangers service patrol was initially
established in October 2000 to provide “free”
highway assistance to motorists and assistance
in clearing freeway incidents. Since that time,
the mission evolved to “incident response.”
Road Rangers still assist motorists, but only as a
secondary function. The District Seven Road
Ranger service patrols cover Hernando (partial),
Hillsborough, Pasco, and Pinellas Counties,
operate 24/7/365, and average more than
6,000 incidents per month. In addition, District
Seven manages the Road Rangers service patrol
on I-4 in Polk County, the Sunshine Skyway
Bridge corridor and the I-4-LeeRoy Selmon
Expressway Connector corridor. In addition, a
tow truck is assigned to current construction
areas for added safety. Road Rangers’ primary
duties are to respond to incidents of all types,
provide traffic control and assist law
enforcement and other first responder
personnel in the quick clearance of traffic
incidents/accidents to restore safe, smooth and
efficient operation of our roadway system,
remove disabled vehicles from the roadway and
clear non-hazardous debris. Road Rangers also
provide essential assistance during storm
events and other emergencies. In November
2015, FDOT received sponsorship from State
Farm Insurance through Traveler’'s Marketing
for the Road Ranger program. District Seven
was provided with additional funding and the
fleet of Road Ranger vehicles were given a new
look to reflect this sponsorship.

Contact: Romona Burke (813) 615-8613

Rapid Incident Scene Clearance (424209-1-82-
01)

As an aid to the State of Florida’s Open Roads
Policy, which provides for the quick clearance of
roads for safety and mobility, Florida’s Rapid
Incident Scene Clearance (RISC) initiative is an
innovative program offering cash incentives to
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towing and recovery companies that quickly
and adequately respond to qualified incidents
on Florida’s interstate highways. At the request
of the Tampa International Airport Police
Department, we are currently providing RISC
services for the George Bean Parkway during
construction efforts where access is extremely
limited. District Seven began the RISC program
in January 2009. Currently, there are four
contractors in operation in the District. Since
inception, there have been 168 RISC-qualified
incidents, 166 of which have been cleared
within the 90-minute period. The District
continues to solicit additional interested
companies for this program and to work closely
with the Florida Highway Patrol and other
agencies to improve RISC response.

Contact: Romona Burke (813) 615-8613

Florida’s Turnpike Enterprise

Advanced Traffic Management Systems

Homestead Extension of Florida’s Turnpike
(HEFT) Reconstruction (423372-2, 415488-1,
406096-1, 415051-1, 427146-1, 415051-4)

This project includes installation of express
lanes and multiple roadway widening sections
broken into six separate projects — five
design/build projects and one design/bid/build
project. The project limits are from SW 288"
Street to SR 836 and include a complete
reconstruction of the intelligent transportation
systems (ITS) facilities throughout the project.
The new system will include fiber optic cable,
closed-circuit  television (CCTV) cameras,
dynamic message signs (DMS), and vehicle
detection devices. The existing system will be
maintained throughout construction until the
new devices can be brought on-line. Additional
ITS devices, including detectors, DMSs, and
CCTV cameras, will be used to monitor and
verify traffic conditions on new express lanes
that are being constructed within the corridor.
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All of the projects begin construction activities
during fiscal year (FY) 2014 and FY 2015.
Approx. Completion: 423372-2 (2018); 415488-
1 (2016); 406096-1 (2017); 415051-1 (2018);
427146-1 (2017); 415051-4 (2018)

Contact: John Easterling (954) 934-1620

Veterans Expressway (SR 589) Reconstruction
(406151-1-52-01, 406152-1-52-01, 431275-1-
52-01)

This project includes installation of express
lanes and multiple roadway widening sections
broken into separate design/build and
design/bid/build projects. The project limits are
from Memorial Highway to Van Dyke and
include a complete reconstruction of the ITS
facilities through the project. The new system
will include fiber optic cable, CCTV cameras,
DMSs, and vehicle detection devices. The
existing system will be maintained through
construction until the new devices can be
brought on-line. Additional ITS devices,
including detectors, DMSs, and CCTV cameras,
will be used to monitor and verify traffic
conditions within new express lanes that are
being constructed within the corridor. The first
three contracts began construction activities
during early 2013.

Approx. Completion: MP 2.7-5.4 406151-1
(2016); MP 5.4-7.2 406152-1 (2016); MP 7.2-9.0
431275-1 (2016); MP 9.0-10.7 439350-1; MP
10.8-14.2 429350-4 (2018); Express Lanes MP
2.9-10.4 435609-1 (2017)

Contact: John Easterling (954) 934-1620
Beachline  Expressway West
Reconstruction (406090-5)

This project includes installation of express
lanes, auxiliary lanes, and roadway widening
along the western four miles of the Beachline
Expressway. The project limits are from I-4 to
the Turnpike interchange and may include a
partial reconstruction of the ITS facilities
through the project. The new system will
include CCTV cameras, DMSs, and vehicle

(SR 528)
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detection devices. It is anticipated that the
majority of the existing system, including fiber
optic cable, can be maintained throughout
construction and that new devices will be
brought on-line as the project moves forward.
Additional ITS devices, including detectors,
DMSs, and CCTV cameras, will be used to
monitor and verify traffic conditions on new
express lanes that are being constructed within
the corridor. Construction is anticipated to
begin during June 2015.

Approx. Completion: 2019

Contact: John Easterling (954) 934-1620

Road Weather Information System Installation
(435622-1-52-01)

This project includes installation of road weather
information system (RWIS) sensors at 12 new
locations along the Turnpike Mainline (SR-91) from
milepost 166 to milepost 204 (for a total of 27 RWIS
stations system wide). The RWIS project will include
precipitation, wind, and visibility sensors as well as
integration into a web-based user interface,
facilitating the setup of various system alerts and
notifications when conditions warrant. This system
will provide the ability for Florida’s Turnpike
Enterprise (FTE) transportation management center

(TMC) operators to monitor changing climatic
conditions along the Turnpike facilities, which
benefits have been highlighted during recent

wildfires and frequent summer thunderstorms that
resulted in reduced visibility in these rural regions of
the state.

Approx. Completion: Spring 2016

Contact: John Easterling (954) 934-1620

Closed-Circuit Television Replacement Projects
Part 2 (413913-3-53-01, 413913-4-53-01,
413913-5-53-01, & 413913-6-53-01)

Four maintenance-let replacement projects
cover replacement of CCTV cameras along the
Turnpike Mainline from milepost 188 to
milepost 309, SR-528 (Beachline West), SR-570
(Polk Parkway), SR-429 (Western Beltway), SR-
568 (Veterans Expressway Spur), SR-589
(Veterans Expressway & Suncoast Parkway),
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and portions of the Turnpike Mainline in
Broward and Miami-Dade Counties. These
projects, bid through the Maintenance Office
and administered through Traffic Operations,
will replace the CCTV dome on existing support
structures with the recently approved AXIS
Q6045-E CCTV, which was added to the
Approved Product List as of July 17, 2014. The
new camera units will provide a power over
Ethernet connection to the Turnpike’'s fiber
network, and high-definition quality video at
1080p resolution.

Approx. Completion: Fall 2015

Contact: John Easterling (954) 934-1620

Wrong-Way Driving Pilot Project

In response to what has become a national
issue, FTE is continuing deployment of its
Wrong-Way Driving Pilot Project. FTE engineers
have coordinated installation of enhanced static
signage and mainline wrong-way detection
devices as well as enhanced, highlighted signs
at selected ramp locations along the Sawgrass
and the HEFT. In all, 17 ramp locations covering
almost 30 miles of the system. Recently,
relocation of selected highlighted signs was
completed. Each deployment is being evaluated
for effectiveness and may be considered for
additional deployment.

Approx. Completion: Evaluation On-going
Contact: John Easterling (954) 934-1620

Freeway Management Systems

Traffic Management Centers (190717-1-52-
03/04/05/08)

The Florida’s Turnpike Pompano and Turkey
Lake TMCs provide 24-hour/7-days a week
staffing coverage. Ongoing incident
management is accomplished utilizing 555 CCTV
cameras; 15 highway advisory radio stations: 15
Citizen Band Radio Alert System stations; 58
DMSs along the Turnpike’s Mainline and
connecting arterials; 21 DMSs on the Sawgrass
Expressway and its connecting arterials; seven
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DMSs on SR 417 (Seminole Expressway and
Southern Connector Extension); two DMSs on
SR 429 (Western Beltway); three DMSs on the
Beachline Expressway (SR 528); four DMSs on
SR 570 (Polk Parkway); and six DMSs on SR 589
(Veterans Expressway/Suncoast Parkway). TMC
team members work closely with Florida
Highway Patrol (FHP) Troop K and other
agencies to detect, verify, and mitigate
incidents. TMC operators, under the supervision
of advanced traveler information system team
leaders at each facility, coordinate State Farm
Safety Patrol/Road Ranger personnel by
dispatching them on the Turnpike Mainline,
HEFT, Sawgrass Expressway (Toll 869), and
Veterans Expressway (Toll 589) through the 800
MHz Statewide Law Enforcement Radio System
(SLERS), an automatic vehicle locator (AVL)
system and direct-connect communications.
Florida's Turnpike Enterprise (FTE) is also an
integral part of the Florida 511 Statewide
Traveler Information System. The TMC, serving
as the 24-hour communications hub for the
Turnpike, performs essential duties to support
FTE Rapid Incident Scene Clearance (RISC) and
Specialty Towing and Roadside Repair programs
(STARR).

Approx. Completion: Operations Ongoing
Contact: John Easterling (954) 934-1620 and Jim
Hilbert (407) 264-3312



